
JRMONT COKE WORKS . .
IRMONT, MARION COUNTY, WV 26554

CERCLA REMOVAL ACTION
ATTN: ' CHARLIE KLEEMAN,, RRC ' ^ . - \'.

I. SITUATION (MONDAY, 15 JULY 1996)
A. PERSONNEL ON SCENE (7/12/96): <EPA-2, SATA-1, ERCS-4,

(7/13/96)r EPA-1, SATA-1, ERCS-3,
B. WEATHER ON SCENE: MOSTLY SUNNY WITH TEMPS IN THE

LOW TO .MID 80'S.
C. AGENCY COSTS AS OF C;O.B. 07/14/96 CEILING

EPA (DIRECT) $ 192,801 $ 200,000
EPA (INDIRECT) 306,339 360,000
SATA 552,169 685,000
ERCS (AS OF 7/13),6,719,350 8,005,114

-, - OTHER ' . '
UNALLOCATED 3,953,080

. V $ 7,770,659 $13,203,194"

II. ACTIONS TAKEN
FRIDAY, 12 JULY 1996

A. ERCS CONTINUED FINAL GRADING OF AREAS ON SITE THAT
ARE TO BE HYDRO-SEEDED.

' B. ERCS CONTINUED REPAIR/REPLACEMENT OF HIGH-
VISIBILITY AND SILT FENCE LOCATED THROUGHOUT THE
SITE,.

C. OSC HESTON ONSITE TO OVERSEE REMOVAL OPERATIONS.
SATURDAY, 13 JULY 1996 ' .

D. ERCS CONTINUED FINAL GRADING OF AREAS ON SITE THAT
-ARE TO BE HYDRO-SEEDED. •••

E. ERCS CONTINUED REPAIR/REPLACEMENT OF HIGH-
VISIBILITY AND SILT FENCE LOCATED THROUGHOUT THE
SITE AND GENERAL SITE'MAINTENANCE.

F. TO .ASSIST WITH EROSION CONTROL, APPROXIMATELY FIVE
ACRES OF THE SITE WILL BE HYDRO-SEEDED BY ERCS.

in. FUTURE'PLANS
A. REMOVAL OPERATIONS TO CONTINUE. x" :
B. OSC AND EPA ATTORNEY TO DETERMINE CURRENT , '

OWNERSHIP OF PROPERTY.
C. OSC TO CONTINUE TO COORDINATE WITH EPA REMEDIAL, V

STATE, AND LOCAL OFFICIALS. ,

JERRY HESTON, OSC
U.S. EPA - .-REGION-III
PHILADELPHIA> PA
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